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ESTIMATE RUN 10/06/2021

ESTIMATE SUMMARY 23:35:56

CONTID: C22533         ESTIMATE NO: 0005 PROG 2005

PCN: 22533-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121:WADSWORTH - I-70 TO 65TH PERCENT TIME:

PROJECT NO: NHPP1211-094                  

SH 121:WADSWORTH - I-70 TO 65T

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,032,322.85 PARTICIPATING $ $ 1,122,164.05

AWARD PROJECT AMT: 4,882,214.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.00

WORK DAYS

WORK DAYS

79.03%

1,055,408.33

1,122,164.05

1,122,164.05

1,122,164.05

$

$

$

$

3,976,914.52

0.00

3,976,914.52

0.00

3,976,914.52

-73,233.21

0.00

3,903,681.31

0.00

AMOUNT DUE 3,903,681.31 1,122,164.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,122,164.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

108.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

04/26/2021

10/06/2021

02/18/2021

03/10/2021

03/23/2021

04/26/2021
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PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 18.000

0.000

202-00090  
 

385.2018.000

0.00

18.000

EACH

21.40000

0010 *Removal of Median Cover 107.000

0.000

202-00195  
 

2,250.21107.000

0.00

116.000

SY  

21.03000

0015 *Removal of Sidewalk 695.000

0.000

202-00200  
 

17,201.25695.000

0.00

938.000

SY  

24.75000

0020 *Removal of Curb and Gutter 1,304.000

0.000

202-00203  
 

39,198.241,304.000

0.00

1,523.000

LF  

30.06000

0025 *Removal of Concrete Pavement 15.000

0.000

202-00210  
 

720.0015.000

0.00

22.000

SY  

48.00000

0030 *Removal of Asphalt Mat 64.000

0.000

202-00220  
 

8,111.3664.000

0.00

93.000

SY  

126.74000

0035 *Removal of Asphalt Mat (Planing) 88,776.000

61,565.000

202-00240  
 

336,763.84150,341.000

137,905.60

150,341.000

SY  

2.24000

0040 *Removal of Ground Sign 13.000

0.000

202-00810  
 

1,603.5513.000

0.00

13.000

EACH

123.35000

0045 *Removal of Sign Panel 1.000

0.000

202-00821  
 

25.171.000

0.00

1.000

EACH

25.17000

0050 *Removal of Pull Box 15.000

0.000

202-00827  
 

2,001.3015.000

0.00

15.000

EACH

133.42000

0055 *Removal of Pedestrian Push Button 25.000

6.000

202-00860  
 

1,170.5631.000

226.56

32.000

EACH

37.76000
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PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Clean Culvert 5.000

0.000

202-04002  
 

3,700.405.000

0.00

68.000

EACH

740.08000

0065 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

11.000

EACH

103.61000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

158.98000

0075 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

308.37000

0080 Laborer 20.000

0.000

203-02330  
 

1,814.6020.000

0.00

20.000

HOUR

90.73000

0085 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

16.75000

0090 *Aggregate Bag 180.000

0.000

208-00035  
 

1,987.20180.000

0.00

200.000

LF  

11.04000

0095 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,436.121.000

0.00

1.000

EACH

2,436.12000

0100 *Storm Drain Inlet Protection (Type I) (84 Inch) 50.000

0.000

208-00053  
 

7,154.0050.000

0.00

50.000

EACH

143.08000

0105 *Storm Drain Inlet Protection (Type II) 36.000

0.000

208-00054  
 

17,984.1636.000

0.00

36.000

EACH

499.56000

0110 *Sweeping (Sediment Removal) 20.500

0.000

208-00106  
 

3,413.6620.500

0.00

20.500

HOUR

166.52000
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PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Trash 15.000

4.000

208-00107  
 

1,886.5119.000

397.16

70.000

HOUR

99.29000

0120 *Reset Brick Pavers 39.000

0.000

210-00300  
 

2,886.3939.000

0.00

45.000

SY  

74.01000

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

404.03000

0130 *Modify Pedestrian Push Button 1.000

0.000

210-00859  
 

283.201.000

0.00

3.000

EACH

283.20000

0135 *Adjust Manhole 16.000

5.000

210-04010  
 

19,220.0421.000

4,576.20

42.000

EACH

915.24000

0140 *Adjust Valve Box 15.000

4.000

210-04050  
 

13,527.0519.000

2,847.80

30.000

EACH

711.95000

0145 Landscape Restoration 0.750

0.000

212-01200  
 

2,405.270.750

0.00

1.000

L S 

3,207.03000

0150 *Wildlife Biologist 112.000

0.000

240-00000  
 

11,052.16112.000

0.00

120.000

HOUR

98.68000

0155 *Removal of Nests 3.500

0.000

240-00010  
 

302.193.500

0.00

8.000

HOUR

86.34000

0160 *Aggregate Base Course (Class 6) 84.700

0.000

304-06000  
 

11,999.4584.700

0.00

151.000

TON 

141.67000

0165 Hot Mix Asphalt (Patching) (Asphalt) 21.430

7.440

403-00720  
 

5,204.1128.870

1,341.13

116.000

TON 

180.26000
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PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emergency Pothole Repair 2.210

0.000

403-00800  
 

1,239.102.210

0.00

2.210

TON 

560.68000

0175 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 13,174.930

11,103.500

403-34871  
 

1,755,573.2724,278.430

802,894.09

24,278.430

TON 

72.31000

0180 Emulsified Asphalt (Slow-Setting) 4,825.000

4,905.000

411-10255  
 

31,233.309,730.000

15,745.05

9,730.000

GAL 

3.21000

0185 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

0.000

SY  

135.13000

0190 *Concrete Pavement (10 Inch) 15.000

0.000

412-01000  
 

2,030.5515.000

0.00

20.000

SY  

135.37000

0195 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.47000

0200 *Concrete Sidewalk (6 Inch) 147.000

0.000

608-00006  
 

5,838.84147.000

0.00

147.000

SY  

39.72000

0205 *Concrete Curb Ramp 749.000

0.000

608-00010  
 

90,052.27749.000

0.00

1,059.000

SY  

120.23000

0210 *Detectable Warnings 8.000

0.000

608-00015  
 

569.208.000

0.00

142.000

SF  

71.15000

0215 *Curb and Gutter Type 2 (Section I-B) 291.000

0.000

609-21010  
 

11,875.71291.000

0.00

291.000

LF  

40.81000

0220 *Curb and Gutter Type 2 (Section II-B) 353.000

0.000

609-21020  
 

16,199.17353.000

0.00

475.000

LF  

45.89000



CONTID: C22533         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Median Cover Material (Patterned Concrete) 160.000

0.000

610-00020  
 

17,547.20160.000

0.00

160.000

SF  

109.67000

0230 *Median Cover Material (Concrete) 791.000

0.000

610-00030  
 

46,360.51791.000

0.00

840.000

SF  

58.61000

0235 *Delineator (Type I) 34.000

0.000

612-00001  
 

1,797.2434.000

0.00

60.000

EACH

52.86000

0240 *Type One Pull Box 7.000

0.000

613-07001  
 

6,052.837.000

0.00

10.000

EACH

864.69000

0245 *Type Two Pull Box 4.000

0.000

613-07002  
 

4,818.124.000

0.00

5.000

EACH

1,204.53000

0250 *Type Three Pull Box 4.000

0.000

613-07003  
 

4,631.844.000

0.00

4.000

EACH

1,157.96000

0255 *Sign Panel (Class I) 129.000

0.000

614-00011  
 

4,871.04129.000

0.00

129.000

SF  

37.76000

0260 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

13.000

0.000

614-01583  
 

10,357.3613.000

0.00

13.000

EACH

796.72000

0265 *Accessible Pedestrian Signal 18.000

6.000

614-70200  
 

39,028.0824.000

9,757.02

25.000

EACH

1,626.17000

0270 *Pedestrian Push Button 7.000

0.000

614-72860  
 

1,762.117.000

0.00

7.000

EACH

251.73000

0275 *Pedestrian Push Button Post Assembly 14.000

3.000

614-72863  
 

24,692.1617.000

4,357.44

17.000

EACH

1,452.48000
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PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Vehicle Detector (Special) 25.000

0.000

614-72885  
 

246,632.0025.000

0.00

25.000

EACH

9,865.28000

0285 Valve Box 18.000

0.000

623-06900  
 

6,899.9418.000

0.00

18.000

EACH

383.33000

0290 *Construction Surveying 0.810

0.000

625-00000  
 

19,952.330.810

0.00

1.000

L S 

24,632.50000

0295 *Mobilization 1.000

0.000

626-00000  
 

327,276.091.000

0.00

1.000

L S 

327,276.09000

0300 *Public Information Management (Tier III) 150.000

28.000

626-01113  
 

12,741.24178.000

2,004.24

254.000

DAY 

71.58000

0305 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

185.000

GAL 

106.44000

0310 *Pavement Marking Paint (High Build) 370.000

313.000

627-00013  
 

24,376.27683.000

11,170.97

683.000

GAL 

35.69000

0315 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

20,049.000

SF  

15.03000

0320 *Thermoplastic Pavement Marking (Word-Symbol) 403.000

421.000

627-30205  
 

15,474.72824.000

7,906.38

2,180.000

SF  

18.78000

0325 *Thermoplastic Pavement Marking (Xwalk-Stopline) 1,794.000

1,654.000

627-30210  
 

43,168.963,448.000

20,708.08

10,642.000

SF  

12.52000

0330 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

336.000

SF  

31.31000
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PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 605.500

309.000

630-00000  
 

31,074.71914.500

10,499.82

1,000.000

HOUR

33.98000

0340 *Uniformed Traffic Control (Vehicle) 446.170

333.050

630-00006  
 

29,423.35779.220

12,575.97

800.000

HOUR

37.76000

0345 *Traffic Control Inspection 43.000

4.000

630-00007  
 

10,352.2247.000

881.04

72.000

DAY 

220.26000

0350 *Traffic Control Management 72.000

23.000

630-00012  
 

107,614.1095.000

26,053.94

160.000

DAY 

1,132.78000

0355 *Barricade (Type 3 M-A) (Temporary) 2.500

2.000

630-80335  
 

566.424.500

251.74

10.000

EACH

125.87000

0360 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

188.80000

0365 *Construction Traffic Sign (Panel Size A) 62.500

50.000

630-80341  
 

8,496.00112.500

3,776.00

125.000

EACH

75.52000

0370 *Construction Traffic Sign (Panel Size B) 71.500

57.200

630-80342  
 

11,339.76128.700

5,039.89

143.000

EACH

88.11000

0375 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

16,991.752.700

7,551.89

5.000

EACH

6,293.24000

0380 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

3.000

2.400

630-80357  
 

8,156.055.400

3,624.91

8.000

EACH

1,510.38000

0385 *Drum Channelizing Device 11.500

9.200

630-80360  
 

1,042.2420.700

463.22

100.000

EACH

50.35000
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PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Cone 275.000

220.000

630-80380  
 

4,984.65495.000

2,215.40

550.000

EACH

10.07000

0395 *Stackable Vertical Panels 56.000

44.800

630-80393  
 

3,172.18100.800

1,409.86

112.000

EACH

31.47000

0400 *Mobile Attenuator 36.000

10.000

630-85041  
 

30,396.3446.000

6,607.90

130.000

DAY 

660.79000

0405 Night Work Lighting 0.600

0.400

632-00000  
 

25,784.051.000

10,313.62

1.000

L S 

25,784.05000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0425 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0435 F/A On-The-Job Trainee 2,225.000

0.000

700-70023  
 

2,225.002,225.000

0.00

6,000.000

F A 

1.00000

0440 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

29,700.000

F A 

1.00000
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PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 3,581,357.471,113,102.924,616,161.48CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0455 *Removal of Curb 14.000

0.000

202-00201  
 

363.0214.000

0.00

56.000

LF  

25.93000

0460 *Removal of Bridge Railing 3.000

0.000

202-00425  
 

631.383.000

0.00

5.000

LF  

210.46000

0465 *Removal of Expansion Device 285.000

0.000

202-00504  
 

107,541.90285.000

0.00

285.000

LF  

377.34000

0470 *Repair Curb 69.000

0.000

210-00440  
 

1,013.6169.000

0.00

69.000

LF  

14.69000

0475 *Patch Bridge Curb 0.000

0.000

210-00442  
 

0.000.000

0.00

5.000

LF  

14.69000

0480 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

652.000

LF  

26.40000

0485 *Bridge Expansion Device (0-4 Inch) 285.000

0.000

518-01004  
 

128,959.65285.000

0.00

285.000

LF  

452.49000

0490 *Concrete Class DR 26.000

0.000

601-03057  
 

64,807.3426.000

0.00

26.000

CY  

2,492.59000
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PCN: 22533-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:35:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 *Reinforcing Steel (Epoxy Coated) 1,820.000

0.000

602-00020  
 

5,223.401,820.000

0.00

2,450.000

LB  

2.87000

0500 *Fence Chain Link (Special) (42 Inch) 0.000

47.000

607-53143  
 

9,061.1347.000

9,061.13

47.000

LF  

192.79000

CAT 317,601.439,061.13338,205.76CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,847.831.000

0.00

1.000

EACH

42,847.83000

0510 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,517.481.000

0.00

1.000

EACH

32,517.48000

0515 Sanitary Facility 1.000

0.000

620-00020  
 

2,590.301.000

0.00

1.000

EACH

2,590.30000

CAT 77,955.610.0077,955.61CURRENT AMT0400 $ $ $

$ 3,976,914.511,122,164.05$5,032,322.85$CURRENT AMTPROJECT TOTAL


